
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/25/2003

ESTIMATE SUMMARY 17:11:26

CONTID: C12794         ESTIMATE NO: 0001 PROG 2002

PCN: 12794-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 and 5 and 7 MILE ROADS PERCENT TIME:

PROJECT NO: NH 2852-007                   

US 285 and 5 and 7 MILE ROADS

NAME OF ROAD:  

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

TRICON KENT COMPANY PAY PERIOD ENDING 11/25/2003 DATE TIME STARTED 10/09/2003

P.O. Box 1330 DATE LET 09/25/2003 DATE WORK BEGAN 10/28/2003

 DATE AWARDED 09/29/2003 DATE TIME STOPPED 08/14/2004

 DATE CONTRACT EXECUTED 10/08/2003 DATE ACCEPTED 08/14/2004

CASTLE ROCK CO 80104     303 688-9568 DATE NOTICE TO PROCEED 10/09/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,227,029.35 PARTICIPATING $ $ 307,267.19

AWARD PROJECT AMT: 4,381,170.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,822.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.27%

3,919,762.16

307,267.19

307,267.19

304,444.64

$

$

$

$

307,267.19

0.00

307,267.19

0.00

307,267.19

-2,822.55

0.00

304,444.64

0.00

AMOUNT DUE 304,444.64 304,444.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 304,444.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

48.0 TIME ALLOW: 8/14/2004 ??:??:??

ORIG TIME ALLOW: 8/14/2004 ??:??:??
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PCN: 12794-BID    ESTIMATE RUN 11/25/2003

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

0.000

201-00000  
 

1.000

L S 

20,000.00000 0.000.000

0.00

0010 REMOVAL OF STRUCTURE 2 WELL HOUSES 0.000

1.000

202-00001  
 

2.000

EACH

325.00000 325.001.000

325.00

0015 REMOVAL OF HEADWALL 0.000

1.000

202-00015  
 

17.000

EACH

200.00000 200.001.000

200.00

0020 REMOVAL OF PIPE 0.000

72.000

202-00035  
 

2,092.000

LF  

14.20000 1,022.4072.000

1,022.40

0025 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

124.000

EACH

5.00000 0.000.000

0.00

0030 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

821.000

SY  

10.70000 0.000.000

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

29,115.000

SY  

0.63000 0.000.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

415.000

SF  

1.30000 0.000.000

0.00

0045 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

6,500.00000 0.000.000

0.00

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

4.000

202-00500  
 

20.000

EACH

450.00000 1,800.004.000

1,800.00

0055 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

18.000

EACH

31.60000 0.000.000

0.00
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PCN: 12794-BID    ESTIMATE RUN 11/25/2003

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 0.000

950.000

202-01000  
 

48,437.000

LF  

0.26000 247.00950.000

247.00

0065 PLUG CULVERT 0.000

0.000

202-04001  
 

1.000

EACH

400.00000 0.000.000

0.00

0070 CLEAN CULVERT 0.000

0.000

202-04002  
 

5.000

EACH

665.00000 0.000.000

0.00

0075 ABANDON WELL 0.000

0.000

202-04100  
 

1.000

EACH

550.00000 0.000.000

0.00

0080 REMOVAL OF DETOUR 0.000

0.000

202-06000  
 

1.000

L S 

18,000.00000 0.000.000

0.00

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

11,208.000

203-00060  
 

58,979.000

CY  

6.73000 75,429.8411,208.000

75,429.84

0090 MUCK EXCAVATION ,DELETED BY LETTER DATED AUGUST 13, 
2004

0.000

0.000

203-00100  
 

0.000

CY  

20.10000 0.000.000

0.00

0095 PROOF ROLLING ,DELETED BY LETTER DATED AUGUST 13, 2004 0.000

0.000

203-01100  
 

0.000

HOUR

85.00000 0.000.000

0.00

0100 BLADING 0.000

0.000

203-01500  
 

2.500

HOUR

105.00000 0.000.000

0.00

0105 BACKHOE 0.000

13.000

203-01510  
 

17.000

HOUR

135.00000 1,755.0013.000

1,755.00

0110 DOZING ,DELETED BY LETTER DATED AUGUST 13, 2004 0.000

0.000

203-01550  
 

0.000

HOUR

105.00000 0.000.000

0.00
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PCN: 12794-BID    ESTIMATE RUN 11/25/2003

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 0.000

21.000

203-01597  
 

29.000

HOUR

190.00000 3,990.0021.000

3,990.00

0120 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,103.000

CY  

12.90000 0.000.000

0.00

0125 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

440.000

CY  

30.05000 0.000.000

0.00

0130 TOPSOIL 0.000

0.000

207-00205  
 

15,661.000

CY  

9.00000 0.000.000

0.00

0135 EROSION LOG 0.000

0.000

208-00005  
 

300.000

LF  

4.20000 0.000.000

0.00

0140 EROSION BALES (WEED FREE) ,DELETED BY LETTER DATED 
AUGUST 13, 2004

0.000

0.000

208-00011  
 

0.000

EACH

12.60000 0.000.000

0.00

0145 SEDIMENT REMOVAL AND DISPOSAL ,DELETED BY LETTER DATED
AUGUST 13, 2004

0.000

0.000

208-00100  
 

0.000

L S 

5,000.00000 0.000.000

0.00

0150 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

2,150.00000 0.000.000

0.00

0155 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

9.000

EACH

152.60000 0.000.000

0.00

0160 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

231.60000 0.000.000

0.00

0165 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

40.000

EACH

100.00000 0.000.000

0.00
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PCN: 12794-BID    ESTIMATE RUN 11/25/2003

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

32.000

ACRE

302.10000 0.000.000

0.00

0175 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

32.000

ACRE

300.00000 0.000.000

0.00

0180 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

6,400.000

LB  

1.50000 0.000.000

0.00

0185 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.000

250-00010  
 

1.000

L S 

4,200.00000 0.000.000

0.00

0190 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

8.000

HOUR

70.00000 0.000.000

0.00

0195 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

3.000

HOUR

85.00000 0.000.000

0.00

0200 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

2.000

EACH

315.00000 0.000.000

0.00

0205 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

5.000

CY  

100.00000 0.000.000

0.00

0210 HAZARDOUS WASTE DISPOSAL ,DELETED BY LETTER DATED 
AUGUST 13, 2004

0.000

0.000

250-00220  
 

0.000

CY  

100.00000 0.000.000

0.00

0215 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

27,518.070

TON 

12.00000 0.000.000

0.00

0220 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

49.620

TON 

7.75000 0.000.000

0.00
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PCN: 12794-BID    ESTIMATE RUN 11/25/2003

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00721  
 

919.000

SY  

29.60000 0.000.000

0.00

0230 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

2,720.960

TON 

45.20000 0.000.000

0.00

0235 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

31,004.620

TON 

43.50000 0.000.000

0.00

0240 *HOT BITUMINOUS PAVEMENT (GRADING S-FINES)(75)(PG 
58-28) 

0.000

0.000

403-35721  
 

322.530

TON 

50.80000 0.000.000

0.00

0245 *HEATING AND REMIXING TREATMENT 0.000

0.000

405-00100  
 

79,553.000

SY  

3.60000 0.000.000

0.00

0250 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

5,790.000

GAL 

1.60000 0.000.000

0.00

0255 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

16,614.000

GAL 

2.00000 0.000.000

0.00

0260 *ASPHALT REJUVENATING AGENT 0.000

0.000

411-90010  
 

4,259.000

GAL 

3.40000 0.000.000

0.00

0265 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

14.000

CY  

107.10000 0.000.000

0.00

0270 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

556.900

CY  

300.00000 0.000.000

0.00

0275 *REINFORCING STEEL 0.000

0.000

602-00000  
 

92,268.000

LB  

0.55000 0.000.000

0.00
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PCN: 12794-BID    ESTIMATE RUN

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE STEEL STOCKPILE 0.000

0.000LB  

0.23000 0.000.000

0.00

0280 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

22,515.000

LB  

0.66000 0.000.000

0.00

0280 MATERIAL ALLOWANCE STEEL STOCKPILE (EPOXY) 0.000

0.000LB  

0.35000 0.000.000

0.00

0285 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01245  
 

960.000

LF  

57.10000 0.000.000

0.00

0290 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

14.000

EACH

543.30000 0.000.000

0.00

0295 18 INCH CORRUGATED STEEL PIPE 0.000

774.000

603-10180  
 

1,088.000

LF  

29.50000 22,833.00774.000

22,833.00

0300 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

354.000

LF  

69.50000 0.000.000

0.00

0305 36 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10360  
 

190.000

LF  

82.70000 0.000.000

0.00

0310 60 INCH CORRUGATED STEEL PIPE 0.000

300.000

603-10600  
 

300.000

LF  

80.60000 24,180.00300.000

24,180.00

0315 66 INCH CORRUGATED STEEL PIPE 0.000

240.000

603-10660  
 

240.000

LF  

82.70000 19,848.00240.000

19,848.00

0320 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15018  
 

30.000

LF  

31.20000 0.000.000

0.00
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PCN: 12794-BID    ESTIMATE RUN 11/25/2003

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15024  
 

120.000

LF  

42.30000 0.000.000

0.00

0330 18 INCH STEEL END SECTION 0.000

12.000

603-30018  
 

27.000

EACH

195.00000 2,340.0012.000

2,340.00

0335 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

8.000

EACH

220.00000 0.000.000

0.00

0340 36 INCH STEEL END SECTION 0.000

0.000

603-30036  
 

4.000

EACH

450.00000 0.000.000

0.00

0345 60 INCH STEEL END SECTION ,DELETED BY LETTER DATED 
AUGUST 13, 2004

0.000

0.000

603-30060  
 

0.000

EACH

1,260.00000 0.000.000

0.00

0350 66 INCH STEEL END SECTION 0.000

2.000

603-30066  
 

2.000

EACH

1,375.00000 2,750.002.000

2,750.00

0355 18 INCH EQUIVALENT ARCH STEEL END SECTION 0.000

0.000

603-31318  
 

2.000

EACH

185.00000 0.000.000

0.00

0360 24 INCH EQUIVALENT ARCH STEEL END SECTION 0.000

0.000

603-31324  
 

6.000

EACH

210.00000 0.000.000

0.00

0365 *END POST 0.000

0.000

607-00005  
 

74.000

EACH

84.20000 0.000.000

0.00

0370 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

48.000

EACH

89.50000 0.000.000

0.00

0375 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

48,445.000

LF  

1.00000 0.000.000

0.00
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PCN: 12794-BID    ESTIMATE RUN 11/25/2003

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *16 FOOT GATE (SPECIAL) 0.000

0.000

607-60117  
 

6.000

EACH

236.80000 0.000.000

0.00

0385 *24 FOOT GATE TWIN (SPECIAL) 0.000

0.000

607-60424  
 

3.000

EACH

263.20000 0.000.000

0.00

0390 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

221.000

EACH

15.80000 0.000.000

0.00

0395 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

45.000

EACH

17.90000 0.000.000

0.00

0400 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

27.000

SF  

10.50000 0.000.000

0.00

0405 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

75.000

SF  

15.80000 0.000.000

0.00

0410 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

44.000

LF  

8.95000 0.000.000

0.00

0415 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

98.000

LF  

21.05000 0.000.000

0.00

0420 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

21,441.000

LF  

0.43000 0.000.000

0.00

0425 *CONSTRUCTION SURVEYING 0.000

0.306

625-00000  
 

1.000

L S 

76,500.00000 23,409.000.306

23,409.00

0430 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

26.000

HOUR

145.00000 0.000.000

0.00
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PCN: 12794-BID    ESTIMATE RUN 11/25/2003

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

290,000.00000 72,500.000.250

72,500.00

0440 PUBLIC INFORMATION SERVICES 0.000

0.250

626-01000  
 

1.000

L S 

10,000.00000 2,500.000.250

2,500.00

0445 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

329.000

GAL 

64.20000 0.000.000

0.00

0450 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

428.000

SF  

12.40000 0.000.000

0.00

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

259.000

SF  

8.10000 0.000.000

0.00

0460 *FLAGGING 0.000

300.000

630-00000  
 

6,847.000

HOUR

20.00000 6,000.00300.000

6,000.00

0465 *TRAFFIC CONTROL INSPECTION 0.000

8.000

630-00007  
 

102.000

DAY 

94.70000 757.608.000

757.60

0470 *TRAFFIC CONTROL MANAGEMENT 0.000

19.000

630-00012  
 

170.000

DAY 

447.40000 8,500.6019.000

8,500.60

0475 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

4.000

EACH

157.90000 0.000.000

0.00

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

5.000

630-80341  
 

20.000

EACH

73.70000 368.505.000

368.50

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

15.500

630-80342  
 

55.000

EACH

84.20000 1,305.1015.500

1,305.10
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PCN: 12794-BID    ESTIMATE RUN 11/25/2003

PROJECT: NH 2852-007                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

3.000

630-80343  
 

6.000

EACH

94.70000 284.103.000

284.10

0495 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

5,263.20000 5,263.201.000

5,263.20

0500 *DRUM CHANNELIZING DEVICE 0.000

19.000

630-80360  
 

145.000

EACH

31.60000 600.4019.000

600.40

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

2.000

630-80363  
 

10.000

EACH

21.10000 42.202.000

42.20

0510 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

188.000

LF  

23.60000 0.000.000

0.00

0515 *TRAFFIC CONE 0.000

12.500

630-80380  
 

100.000

EACH

5.30000 66.2512.500

66.25

0520 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,580.00000 0.000.000

0.00

0525 MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

850.00000 0.000.000

0.00

0530 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0535 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

11,136.000

F A 

1.00000 0.000.000

0.00

0540 F/A OJT COLORADO TRAINING PROGRAM ,DELETED BY LETTER 
DATED AUGUST 13, 2004

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,250.800

F A 

1.00000 0.000.000

0.00

0550 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-21,974.010

F A 

1.00000 0.000.000

0.00

0555 F/A ESB PROGRAM ,DELETED BY LETTER DATED AUGUST 13, 
2004

0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A TESTING OF WASTE MATERIAL,DELETED BY LETTER DATED 
AUGUST 13

0.000

0.000

700-70033  
 

0.000

F A 

1.00000 0.000.000

0.00

0565 F/A HAZ MAT & DISPOSAL FEE, DELETED BY LETTER DATED 
AUG. 13, 04

0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A EROSION CONTROL ,DELETED BY LETTER DATED AUGUST 
13, 2004

0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 ADDED ITEM (LUMP SUM)/ RESTOCKING OF 60 INCH END 
SECTION NOT USED (6 EA.)

0.000

0.000

900-00014  
 

2,123.050

L S 

1.00000 0.000.000

0.00

0595 *ADDED ITEM (TON)/ HBP GR. SX (PG 58-28) WITHOUT LIME 
ON DETOUR

0.000

0.000

900-00024  
 

999.270

TON 

39.50000 0.000.000

0.00

0600 RIPRAP (12 IN) RIPRAP FOR CBC OUTLET 0.000

0.000

506-00212  
 

85.000

CY  

68.00000 0.000.000

0.00

0605 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HEATING & 
REMIXING TREATMENT

0.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 0.000.000

0.00

0610 ADDED ITEM (DOLLAR)/ DBE REPLACEMENT 0.000

0.000

900-00006  
 

13,245.750

DOL 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 ABC (SPEC) ADDED ITEM 0.000

0.000

304-09000  
 

2,673.000

CY  

13.28000 0.000.000

0.00

CAT 278,317.19278,317.194,198,079.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0575 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

14,500.00000 14,500.001.000

14,500.00

0580 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

13,000.00

0585 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,450.00000 1,450.001.000

1,450.00

CAT 28,950.0028,950.0028,950.00CURRENT AMT0400 $ $ $

$ 307,267.19307,267.19$4,227,029.35$CURRENT AMTPROJECT TOTAL


